## Sunday 30 March 2025

- tbc Andrew Davies and LS fly California
- 16:00 Shipment delivery in Eclipse Brittany to handle
- on 3/29 Additional tables for breakfast delivered hotel handling

#### Monday 31 March 2025

- tbc UK Crew fly California
- 11:00 Pre-con with hotel Poinsettia 1
- 11:00 Box Movement To Be Designed Warehouse to Omni (Meka arranging Task Rabbit box movers)
- 12:00 16:00 Meeting with Jack Person Andrew and Louis
- 15:30 (n/a) James Holt lands SAN (James Holt is on a American Airlines flight and lands at SD Airport at 3:30pm)
- 15:45 (n/a) Mikey Hinkle lands SAN (Flight 2998 from Denver South West)
- TBD Scenic Build Visit Show Imaging Warehouse (Meka arranging Task Rabbit box movers)

## Tuesday 1 April 2025

- 07:00 Access to Luna Ballroom
- 08:00 Deliver scenic to Circle Lounge
- 08:00 10:00 Forklifts x 2 delivered
- 08:00 13:00 Commence Rigging in Luna x 4 riggers
- 08:00 16:00 (8 hrs) JH and MH assist in circle lounge
- 08:30 Sheraton to Omni
- 08:30 Commence build of Lounge scenic
- 09:30 Sheraton to Omni
- 10:00 12:00 Ropes/Stanchions delivery to Eclipse
- 12:00 To Be Designed Load In Circle Lounge Furniture
- 12:30 Sheraton to Omni
- 14:00 Stages for both ballrooms delivered
- 14:00 Luna truss at working height
- 14:30 Omni to Sheraton
- 17:30 Omni to Sheraton
- 18:30 Sheraton to Omni

- 19:00 22:00 Crew Welcome
- 19:30 Sheraton to Omni
- 20:30 Omni to Sheraton
- 21:30 Omni to Sheraton
- 22:30 Omni to Sheraton

## Wednesday 2 April 2025

- 08:00 Commence registration build
- 08:00 Deliver lighting and truss into Luna
- 08:00 AVS Crew travel
- 08:00 16:00 (8 hrs) JH and MH assist in circle lounge
- 08:00 19:00 (11 hrs) 6 x Stagehands unload trucks and assist (including 2 x forklift drivers)
- 09:00 Install Circle Lounge AV Ready by end of day (Danial Show Imaging)
- 09:00 17:00 La Tavola Linen delivery to arrive onsite at Omni
- 10:00 Build backlight truss
- 14:00 Deliver Stages into Luna
- 14:00 Build stages in Luna
- 16:00 Circle Lounge Floral Delivery (Jennifer Cole)
- 18:00 Registration and Circle Lounge sign off
- 19:00 Access to Sol Ballroom
- 19:01 Commence Rigging in Sol x 5 riggers
- tbc Travel

# Thursday 3 April 2025

- 06:00 Commence lighting install (Prioritise truss over stages)
- 06:00 Truss at working height (Pinnacle say 2.5 hours to get truss in both ballrooms floating. Not on your Nelly)
- 06:00 17:00 (11 hrs) 4 x Stagehands unload trucks and assist (inc 2 x forklift drivers)
- 08:00 AVS Truck 1 / 3 Delivers 53' Semi (LED) (LED for both ballrooms)
- 08:00 Lasers install
- 08:00 14:00 Registration open
- 08:00 18:00 Lounge Open
- 08:00 19:00 (11 hrs) 4 x LED hands to assist LED build in Luna (1st) and then Sol

- 08:00 19:00 (11 hrs) 4 x Stagehands unload trucks and assist
- 08:01 LED and AV / sound install
- 10:00 AV / sound install
- 10:00 AVS Truck 2 / 3 Delivers 53' Semi (Luna AV) (Sound / video kit for Luna Trailer stays on site for empties)
- 10:00 To Be Designed Load In Welcome Reception
- 10:00 16:00 Delegate Arrivals
- 12:00 AVS Truck 3 / 3 Delivers 53' Semi (Sol AV) (Sound / video kit for Sol)
- 12:00 Build stage in Sol (When truss is lifted)
- 12:00 16:00 Space Heaters delivered to Luna Lawn
- 12:00 18:00 Truss flown to trim Riggers x 5
- 12:00 18:00 Riggers on hand to lift trusses to trim x 4 riggers
- 14:00 Build small stage in Luna
- 14:00 LED install
- 15:00 18:00 Off stage rehearsals (Carnation Room Event Centre East)
- TBD La Tavola Gala order Wave 1 delivered

#### Friday 4 April 2025

- 07:00 19:00 Circle Lounge Open
- 07:30 GC Brunch Floral Delivery (Jennifer Cole) \*storing photo opp at Lillians
- 08:00 Continue AV install
- 08:00 15:00 Show Imaging Load In / Build / Backload Welcome (Please store in Eclipse Rooms for the entirety of the week)
- 08:00 18:00 Continue AV install
- 08:00 19:00 (11 hrs) 14 x Stagehands general assist (4 for Nteractive to help with Small Props 10am to 1pm))
- 09:00 11:00 Platinum Props Load In Mario & Theme Props (Please store in Eclipse Rooms for the entirety of the week)
- 09:30 Wet Weather Call
- 09:30 10:30 LM Treasures Load In Fruit & Candy Props (Please store in Eclipse Rooms for the entirety of the week)
- 10:00 Gartner production crew deliver Kick Off assets
- 10:00 13:00 (3 hrs) (4) Hands available for production (small props)
- 10:00 22:00 Haze for welcome programming and show
- 11:00 22:00 Show Imaging LX crew on site
- 12:00 18:00 Haze for Kick off programming / rehearsals
- 13:00 GC Brunch Floral STRIKE (Jennifer Cole)

- 13:00 15:00 Cue to cue Kick Off
- 15:00 Blue Truck arrival Welcome (Please store in Eclipse Rooms for the entirety of the week)
- 15:00 To Be Designed Blue Truck styling (Please store in Eclipse Rooms for the entirety of the week)
- 15:00 17:00 On stage Kick Off rehearsals
- 17:00 18:00 Side Kicks Sound Check
- 17:00 18:00 Cue to cue Kick Off
- 18:00 18:30 Lee Coulter Sound Check (Small stage)
- 19:00 Circle Lounge Floral REFRESH (Jennifer Cole)
- 19:00 Set Style Shack
- 19:00 22:00 Welcome Reception Wave 1
- 19:30 Registration flip to Style Shack
- 20:00 Install DJ Booth (Tony Bo) (DJ Kara rider 2x Pioneer 2000 CDJ (or 3000's) DJM-900NXS2 mixer USB Hub and 3 USB

Data Cables (I can provide if needed) - Booth Speaker (preferably on left side) - Wireless Microphone - Sufficient Sound throughout space - 3 Power Outlets - Kara provideing DJ controller (RANE FOUR))

- 20:00 Install Circle Late Lounge Neon
- 20:00 01:00 (8pm) (5 hrs) 4 x Stagehands general assist Nteractive / Bar Traza (For Nteractive to pack away after Welcome and load in Bar Traza)
- 22:00 To Be Designed Flip Welcome Load Out & Breakfast Table Set (Please store in Eclipse Rooms for the entirety of the week)
- 22:00 01:00 Circle Late Lounge
- 22:00 03:00 Show Imaging Flip Welcome Strike & Load in for Theme
- 22:30 12:30 (10.30pm) (14 hrs) (4) Hands available for production (small props) (Store in Eclipse)
- All day Program / plot / focus
- tbc Off stage Kick Off rehearsals

## Saturday 5 April 2025

- 02:00 Strike DJ Booth (Hands needed to assist)
- 05:30 Install DJ Booth on Luna Lawn
- 06:30 08:45 Kick Off Group Breakfast on Luna Lawn and Sol Terrace with DJ
- 07:00 11:00 Haze for kick off show
- 07:00 19:00 Circle Lounge Open
- 07:00 (tbc) Crew call
- 07:30 08:00 Cue to cue Kick Off

```
08:00 - To Be Designed Load In - Theme (Lawn available at 9:30am) (Set by 4:30 pm)
   08:00 - 08:45 - On stage rehearsals
   08:00 - 5:00pm - Show Imaging - Theme Party Build (9:30am Lawn available) (Set by 4:30 pm)
   08:45 - 10:00 - Kick Off presentation - Wave 1
   09:00 - 11:00 - Space Heaters refilled
   09:00 - 18:00 - Reset for Theme Party
   09:30 - Wet Weather Call
   10:00 - CEG Interactive Load In - LED Dance Floor
   12:00 - Build Theme Photo walls - Sol Foyer. Ready by 3pm (12' wide x 2, 16' wide x 1)
   12:00 - 01:00 - Haze for Theme programming and show
   12:00 - 16:00 - (4) Stage Hands to support Nteractive (small props / stanchion placement)
   12:00 - 17:00 (5 hrs) - 10 x Stagehands general assist (2 hands to help Nteractive pack props 12pm to 2pm)
   14:00 - 15:00 - Liquid Blue arrive and set up
   14:00 - 19:00 - Nteractive Pull decor - OC Theme Party Reception - Anna 1 & 2
   14:30 - Party Pals arrival - Arcade games
   15:00 - 01:00 - Show Imaging LX Crew on site
   16:00 - All props set ready for LX Focus
   16:00 - Performers arrive and block
   16:00 - 18:00 - LX Focus
   16:30 - 18:00 - Filming on Sol Ballroom stage
   18:15 - 18:30 - DJ Kara arrive and set up (Big Stage)
   18:15 - 19:00 - OC Theme Party Reception - Anna 1 & 2
   19:00 - 22:00 - Theme Party - Wave 1
   19:30 - Style Shack load out / flip
   22:00 - 01:00 - Circle Club
Sunday 6 April 2025
   01:00 - 04:00 (1am Sunday morning) (3 hrs) - 6 x Stagehands general assist Nteractive (5 hours from 11pm through to 4am) (
   (Pack Theme props & remove ropes/stanchions - put in eclipse))
   01:30 - CEG Interactive Load out - LED Dance Floor
   01:30 - Party Pals pickup - Arcade games
   01:30 - 10:30am - To Be Designed Flip - Load Out Theme & Luna Foyer Set & Breakfast Set ((hard out from outside at 6am))
```

- 01:30 10:30am Show Imaging Flip Load Out Theme & Luna Foyer Set & Breakfast Set \*STRIKE LAWN FIRST ((hard out from outside at 6am))
- 06:00 10:00 Group Breakfast on Luna Lawn
- 07:00 18:30 Circle Lounge Open
- 08:00 19:00 (11 hrs) 8 x Stagehands general assist
- 10:00 Tables set (No chairs)
- 11:00 18:00 Reset for Gala Dinner
- 12:00 To Be Designed Furniture Check (Representative from TBD coming to check Gala foyer set)
- 12:00 Build Gala Photo walls Sol Foyer. Ready by 3pm (12' wide x 2 16' wide x 1)
- 12:00 Build Gala Photo walls Luna Foyer. Ready by 3pm (12' wide x 1 16' wide x 1)
- 12:00 Jennifer Cole Floral Delivery (Representative from TBD coming to check Gala foyer set)
- 12:00 01:00 Haze for Gala programming and show
- 12:00 02:00 Show Imaging LX Crew on site
- 12:00 14:00 Space Heaters refilled
- 13:00 Chairs set (Follow pin spots)
- 13:00 15:00 Gala Cue to cue
- 14:00 22:00 Show Imaging LX Crew on site
- 15:00 17:00 On stage rehearsals
- 16:00 17:00 Liquid Blue Sound Check
- 17:00 18:00 TranscenDANCE rehearsal #1
- 17:30 18:00 TranscenDANCE rehearsal #2
- 18:00 18:45 Pre-drinks / Photo walls
- 18:00 19:00 Jazz trio plays in Luna Foyer
- 18:30 22:00 Wave 1 Gold Circle Arrivals in ballroom
- 19:00 Circle Lounge Floral REFRESH (Jennifer Cole)
- 19:00 22:00 Wave 1 Gala Dinner (Sol and Luna)
- 20:30 21:10 Jazz trio plays in Luna Foyer at end of show
- 21:00 23:00 Gala After Party
- 23:00 01:00 Circle Club DJ Kara Live

## Monday 7 April 2025

- 01:30 To Be Designed Load Out & Breakfast Set
- 06:00 10:00 Group Breakfast on Luna Lawn
- 07:00 19:00 Circle Lounge Open
- 10:00 To Be Designed Load In Welcome Reception (ballroom only)
- 15:00 18:00 Off stage rehearsals (Carnation Room Event Centre East)
- TBD La Tavola Gala order Wave 1 picked up
- TBD La Tavola Gala order Wave 2 delivered

#### **Tuesday 8 April 2025**

- 07:00 19:00 Circle Lounge Open
- 07:30 GC Brunch Floral Delivery (Jennifer Cole)
- 08:00 15:00 Show Imaging Load In / Build / Backload Welcome (Please store in Eclipse Rooms for the entirety of the week)
- 08:00 18:00 Reset for Welcome Reception
- 08:00 19:00 (11 hrs) 6 x Stagehands general assist
- 09:30 Wet Weather Call
- 10:00 13:00 (4) Hands available for production (small props)
- 12:00 Strike all photo walls
- 12:00 Reset drum risers (Check stage facias etc)
- 12:00 18:00 Haze for Kick off programming / rehearsals
- 12:00 22:00 Haze for welcome programming and show
- 13:00 GC Brunch Floral STRIKE (Jennifer Cole)
- 13:00 15:00 Cue to cue Kick Off
- 15:00 To Be Designed Blue Truck styling (Please store in Eclipse Rooms for the entirety of the week)
- 15:00 Blue Truck arrival Welcome (Please store in Eclipse Rooms for the entirety of the week)
- 15:00 17:00 On stage Kick Off rehearsals
- 17:00 18:00 Cue to cue Kick Off
- 17:00 18:00 Side Kicks Sound Check
- 18:00 18:30 Lee Coulter Sound Check (Small stage)
- 19:00 Circle Lounge Floral REFRESH (Jennifer Cole)
- 19:00 Set Style Shack

```
19:00 - 22:00 - Welcome Reception - Wave 2
20:00 - Install DJ Booth
20:00 - 01:00 (5 hrs) - 4 x Stagehands general assist Nteractive / Bar Traza (For Nteractive to pack away after Welcome)
22:00 - To Be Designed Flip - Welcome Load Out & Breakfast Table Set
22:00 - 00:00 - Circle Late Lounge
22:30 - 12:30 - (4) Hands available for production (small props) (Store in Eclipse)

Wednesday 9 April 2025

02:00 - Strike DJ Booth
06:00 - 10:00 - Kick Off Group Breakfast on Luna Lawn and Sol Terrace
```

- 02:00 Strike DJ Booth 06:00 - 10:00 - Kick Off Group Breakfast on Luna Lawn and Sol Terrace 07:00 - 11:00 - Haze for kick off show 07:00 - 19:00 - Circle Lounge Open 07:00 (tbc) - Crew call 07:30 - 08:00 - Cue to cue Kick Off 08:00 - To Be Designed Load In - Theme (lawn available at 9:30am) 08:00 - 08:45 - On stage rehearsals 08:00 - 5:00pm - Show Imaging - Theme Party Build (9:30am Lawn available) (Set by 4:30 pm) 09:00 - 10:00 - Kick Off presentation - Wave 2 09:00 - 18:00 - Reset for Theme Party 09:30 - Wet Weather Call 12:00 - Build Theme Photo walls - Sol Foyer. Ready by 3pm (2' wide x 2, 16' wide x 1) 12:00 - 16:00 - (2) Stage Hands to support Nteractive (small props) 12:00 - 17:00 (5 hrs) - 6 x Stagehands general assist 12:00 - 17:00 - CEG Interactive Load In - LED Dancefloor 14:00 - 01:00 - Haze for Theme programming and show 14:00 - 15:00 - Liquid Blue arrive and set up
- 14:00 19:00 Nteractive Pull decor OC Theme Party Reception Anna 1 & 214:30 Party Pals arrival Arcade games16:00 Performers arrive and block
- 18:15 18:30 DJ Kara arrive and set up (Big Stage)
- 18:15 19:00 OC Theme Party Reception Anna 1 & 2
- 19:00 01:00 Theme Party Wave 2

```
22:00 - 01:00 - Circle Club
```

23:00 - 04:00 (5 hrs) - 4 x Stagehands general assist Nteractive (5 hours from 11pm through to 4am) ((Pack Theme props))

## Thursday 10 April 2025

- 01:00 04:00 (4) Stage Hands to support Nteractive (small props) Theme load out (Store props in Eclipse)
- 01:30 To Be Designed Flip Load Out Theme & Luna Foyer Set & Breakfast Set
- 01:30 Party Pals pickup Arcade games
- 01:30 10:30am Show Imaging Flip Load Out Theme & Luna Foyer Set & Breakfast Set ((hard out from outside at 6am))
- 06:00 10:00 Group Breakfast on Luna Lawn
- 07:00 19:00 Circle Lounge Open
- 08:00 13:00 (5 hrs) 0 x LED Techs (CALL CANCELLED)
- 08:00 17:00 Reset for Gala Dinner
- 09:00 11:00 Platinum Props Load Out Theme & Mario Props
- 09:00 17:00 La Tavola Linen Pick Up from Omni
- 09:00 18:00 Soft strike of Luna section 1 to 3 (Small stage)
- 09:00 18:00 Set for Gala After Party NOW IN LUNA BIG BALLROOM
- 09:30 10:30 LM Treasures Load Out Fruit & Candy Props
- 10:00 Tables set (No chairs)
- 10:00 Strike and stack small stage in Luna (2' wide x 2, 16' wide x 1)
- 10:00 15:00 (5 hrs) 8 x Stagehands general assist including 2 x forklift drivers (TIME AND QUANTITY CHANGE)
- 12:00 To Be Designed Furniture Check
- 12:00 Jennifer Cole Floral Delivery (Representative from TBD coming to check Gala foyer set)
- 12:00 Build Gala Photo walls Sol Foyer. Ready by 3pm (2' wide x 2, 16' wide x 1)
- 13:00 Chairs set (Follow pin spots)
- 13:00 15:00 Gala Cue to cue
- 14:00 01:00 Haze for Gala programming and show
- 15:00 17:00 On stage rehearsals
- 17:00 16:00 TranscenDANCE rehearsal
- 18:30 22:00 Wave 2 Gold Circle Arrivals in ballroom
- 19:00 22:00 Wave 2 Gala Dinner (Sol Ballroom only)
- 19:30 Premium Gift Removal / Replace with furniture
- 21:00 02:00 Gala After Party

#### 23:00 - 01:00 - Circle Club - DJ Kara Live

#### Friday 11 April 2025

- tbc ER Travel home
- 01:30 To Be Designed Load Out & Breakfast Set
- 06:00 10:00 Group Breakfast on Luna Lawn
- 07:00 19:00 tbc Circle Lounge Open
- 08:00 Commence derig
- 08:00 Strike and stack stages in Sol and Luna
- 08:00 Collate all photo walls
- 08:00 13:00 (5 hrs) 8 x LED Techs assist LED wall dismantle (UPDATED FROM 4)
- 08:00 19:00 (11 hrs) 16 x Stagehands general assist (UPDATED FROM 12)
- 10:00 15:00 Riggers drop trusses
- 12:00 18:00 Truss dropped Riggers x 5
- 14:00 15:00 Ropes/Stanchions pickup from Eclipse
- 17:00 To Be Designed Load Out Circle Lounge Furniture & Breakfast Tables \*loading out breakfast tables first / CL closes at 7
- 18:00 Circle Lounge Closes Commence de-rig
- 18:00 Ballrooms to be clear
- 19:00 Derig Circle Lounge
- 19:00 Jennifer Cole load out Circle Lounge
- 19:30 22:30 Crew farewell at 264 Fresco (No transport arranged. Share Ubers 264 Fresco 264 Carlsbad Village Dr Carlsbad, CA 92008)
- 20:00 Circle Lounge truck loads and departs

## Saturday 12 April 2025

- tbc All crew fly home
- tbc JH & MH fly home
- tbc Additional tables for breakfast picked up hotel handling
- TBD La Tavola Gala order Wave 2 picked up