

Time	Description	Tags	Location
tbc	Andrew Davies and LS fly California	Logistics	
16:00	Shipment delivery in Eclipse - Brittany to handle	Logistics, Nteractive	
on 3/29	Additional tables for breakfast delivered - hotel handling	Nteractive	

Time	Description	Tags	Location
tbc	UK Crew fly California	Logistics	
11:00	Pre-con with hotel - Poinsettia 1	_	
11:00	Box Movement - To Be Designed Warehouse to Omni (Meka arranging Task Rabbit box movers)	Nteractive	
12:00 - 16:00	Meeting with Jack Person - Andrew and Louis	Show Imaging	
15:30 (n/a)	James Holt lands SAN (James Holt is on a American Airlines flight and lands at SD Airport at 3:30pm)	Logistics, Williams Signal	
15:45 (n/a)	Mikey Hinkle lands SAN (Flight 2998 from Denver South West)	Logistics, Williams Signal	
TBD	Scenic Build Visit - Show Imaging Warehouse (Meka arranging Task Rabbit box movers)	Nteractive	

Time	Description	Tags	Location
07:00	Access to Luna Ballroom		Luna Ballroom
08:00	Deliver scenic to Circle Lounge	Show Imaging	Veranda (Circle
			Lounge)
08:00 - 10:00	Forklifts x 2 delivered	AVS	Luna Ballroom
08:00 - 13:00	Commence Rigging in Luna x 4 riggers	Pinnacle Rigging	Luna Ballroom
08:00 - 16:00 (8	JH and MH assist in circle lounge	Williams Signal	Veranda (Circle
hrs)	-	_	Lounge)
08:30	Sheraton to Omni		



08:30	Commence build of Lounge scenic	Show Imaging	Veranda (Circle Lounge)
09:30	Sheraton to Omni		
10:00 - 12:00	Ropes/Stanchions delivery to Eclipse	Nteractive	Luna Ballroom
12:00	To Be Designed Load In - Circle Lounge Furniture	Nteractive	Veranda (Circle Lounge)
12:30	Sheraton to Omni		
14:00	Stages for both ballrooms delivered	Show Imaging	Sol Ballroom
14:00	Luna truss at working height	Pinnacle Rigging	Luna Ballroom
14:30	Omni to Sheraton		
17:30	Omni to Sheraton		
18:30	Sheraton to Omni		
19:00 - 22:00	Crew Welcome	Event live	Luna Lawn
19:30	Sheraton to Omni		
20:30	Omni to Sheraton		
21:30	Omni to Sheraton		
22:30	Omni to Sheraton		

Time	Description	Tags	Location
08:00	Commence registration build	Show Imaging	Veranda (Circle Lounge)
08:00	Deliver lighting and truss into Luna	Show Imaging LX	Luna Ballroom
08:00	AVS Crew travel	AVS, Logistics	
08:00 - 16:00 (8 hrs)	JH and MH assist in circle lounge	Williams Signal	Veranda (Circle Lounge)
08:00 - 19:00 (11 hrs)	6 x Stagehands unload trucks and assist (including 2 x forklift drivers)	Williams Signal	Luna Ballroom
09:00	Install Circle Lounge AV - Ready by end of day (Danial Show Imaging)	Show Imaging	Veranda (Circle Lounge)
09:00 - 17:00	La Tavola - Linen delivery to arrive onsite at Omni	Nteractive	Veranda (Circle Lounge)
10:00	Build backlight truss	Show Imaging LX	Luna Ballroom
14:00	Deliver Stages into Luna	Show Imaging	Luna Ballroom
14:00	Build stages in Luna	UK Carpenters	Luna Ballroom



16:00	Circle Lounge Floral Delivery (Jennifer Cole)	Nteractive	Veranda (Circle Lounge)
18:00	Registration and Circle Lounge sign off	Event live	Veranda (Circle Lounge)
19:00	Access to Sol Ballroom		Sol Ballroom
19:01	Commence Rigging in Sol x 5 riggers	Pinnacle Rigging	Sol Ballroom
tbc	Travel	ER (Lasers)	Sol Ballroom

Time 06:00	Description Commons lighting install (Priorities trues over stages)	Tags	Location Sol Ballroom
06.00	Commence lighting install (Prioritise truss over stages)	Show Imaging LX, Pinnacle Rigging	SOI BAIIIOOIII
06:00	Truss at working height (Pinnacle say 2.5 hours to get truss in both ballrooms floating. Not on your Nelly)	Pinnacle Rigging	Sol Ballroom
06:00 - 17:00 (11 hrs)	4 x Stagehands unload trucks and assist (inc 2 x forklift drivers)	Williams Signal	Sol Ballroom, Luna Ballroom
08:00	AVS Truck 1 / 3 Delivers 53' Semi (LED) (LED for both ballrooms)	AVS	Luna Ballroom
08:00	Lasers install	ER (Lasers)	Sol Ballroom
08:00 - 14:00	Registration open	Event live	Veranda (Circle Lounge)
08:00 - 18:00	Lounge Open	Event live	Veranda (Circle Lounge)
08:00 - 19:00 (11 hrs)	4 x LED hands to assist LED build in Luna (1st) and then Sol	Williams Signal	Sol Ballroom, Luna Ballroom
08:00 - 19:00 (11 hrs)	4 x Stagehands unload trucks and assist	Williams Signal	Sol Ballroom, Luna Ballroom
08:01	LED and AV / sound install	AVS	Luna Ballroom
10:00	AV / sound install	AVS	Sol Ballroom
10:00	AVS Truck 2 / 3 Delivers 53' Semi (Luna AV) (Sound / video kit for Luna Trailer stays on site for empties)	AVS	Luna Ballroom
10:00	To Be Designed Load In - Welcome Reception	Nteractive	Luna Ballroom
10:00 - 16:00	Delegate Arrivals	Event live	Veranda (Circle Lounge)
12:00	AVS Truck 3 / 3 Delivers 53' Semi (Sol AV) (Sound / video kit for Sol)	AVS	Sol Ballroom



12:00	Build stage in Sol (When truss is lifted)	UK Carpenters	Sol Ballroom
12:00 - 16:00	Space Heaters delivered to Luna Lawn	Nteractive	Luna Lawn
12:00 - 18:00	Truss flown to trim - Riggers x 5	Show Imaging LX,	Sol Ballroom
		Pinnacle Rigging	
12:00 - 18:00	Riggers on hand to lift trusses to trim x 4 riggers	Pinnacle Rigging	Luna Ballroom
14:00	Build small stage in Luna	UK Carpenters	Luna Ballroom
14:00	LED install	AVS	Sol Ballroom
15:00 - 18:00	Off stage rehearsals (Carnation Room - Event Centre East)	Show Imaging, Event	<u> </u>
		live	
TBD	La Tavola - Gala order Wave 1 delivered	Nteractive	Luna Ballroom

Time 07:00 - 19:00	Description Circle Lounge Open	Tags <i>AVS</i>	Location Sol Ballroom, Veranda (Circle Lounge)
07:30	GC Brunch Floral Delivery (Jennifer Cole) *storing photo opp at Lillians	AVS	G /
08:00	Continue AV install	AVS	Sol Ballroom
08:00 - 15:00	Show Imaging Load In / Build / Backload Welcome (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
08:00 - 18:00	Continue AV install	AVS	Luna Ballroom
08:00 - 19:00 (11 hrs)	14 x Stagehands general assist (4 for Nteractive to help with Small Props 10am to 1pm))	Williams Signal	Sol Ballroom, Luna Ballroom
09:00 - 11:00	Platinum Props Load In - Mario & Theme Props (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
09:30	Wet Weather Call	Logistics	Luna Ballroom
09:30 - 10:30	LM Treasures Load In - Fruit & Candy Props (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
10:00	Gartner production crew deliver Kick Off assets		Sol Ballroom
10:00 - 13:00 (3 hrs)	(4) Hands available for production (small props)	Williams Signal, Nteractive	Luna Ballroom
10:00 - 22:00	Haze for welcome programming and show	Haze	Luna Ballroom
11:00 - 22:00	Show Imaging LX crew on site	Show Imaging LX	Luna Ballroom
12:00 - 18:00	Haze for Kick off programming / rehearsals	Haze	Sol Ballroom



13:00 13:00 - 15:00	GC Brunch Floral STRIKE (Jennifer Cole) Cue to cue Kick Off	Nteractive AVS, Show Imaging LX, ER (Lasers)	Sol Ballroom
15:00	Blue Truck arrival - Welcome (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
15:00	To Be Designed - Blue Truck styling (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
15:00 - 17:00	On stage Kick Off rehearsals	Rehearsals, ER (Lasers)	Sol Ballroom
17:00 - 18:00	Side Kicks - Sound Check	Rehearsals	Luna Ballroom
17:00 - 18:00	Cue to cue Kick Off	AVS, Show Imaging LX, ER (Lasers)	Sol Ballroom
18:00 - 18:30	Lee Coulter - Sound Check (Small stage) Circle Lounge Floral REFRESH (Jennifer Cole)	Rehearsals Nteractive	Luna Ballroom
19:00	Circle Lounge Floral REFRESH (Jenniller Cole)	Nieractive	Veranda (Circle Lounge)
19:00	Set Style Shack		Veranda (Circle Lounge)
19:00 - 22:00	Welcome Reception - Wave 1	Event live	Luna Ballroom
19:30	Registration flip to Style Shack	Logistics	Luna Ballroom
20:00	Install DJ Booth (Tony Bo) (DJ Kara rider - 2x Pioneer 2000 CDJ (or 3000's) - DJM-900NXS2 mixer - USB Hub and 3 USB Data Cables (I can provide if needed) - Booth Speaker (preferably on left side) - Wireless Microphone - Sufficient Sound throughout space - 3 Power Outlets - Kara provideing DJ controller (RANE FOUR))	Show Imaging	Bar Traza
20:00	Install Circle Late Lounge Neon	Show Imaging	Bar Traza
20:00 - 01:00 (8pm) (5 hrs)	4 x Stagehands general assist Nteractive / Bar Traza (For Nteractive to pack away after Welcome and load in Bar Traza)	Williams Signal	Bar Traza
22:00	To Be Designed Flip - Welcome Load Out & Breakfast Table Set (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
22:00 - 01:00	Circle Late Lounge	Show Imaging, Event live	Bar Traza
22:00 - 03:00	Show Imaging Flip - Welcome Strike & Load in for Theme	Nteractive	Luna Ballroom
22:30 - 12:30 (10.30pm) (14 hrs)	(4) Hands available for production (small props) (Store in Eclipse)	Williams Signal, Nteractive	Luna Ballroom
All day	Program / plot / focus	ER (Lasers)	Sol Ballroom



tbc Off stage Kick Off rehearsals

Rehearsals

Time	Description	Tags	Location
02:00 05:30	Strike DJ Booth (Hands needed to assist) Install DJ Booth on Luna Lawn	Show Imaging	Bar Traza Luna Lawn
06:30 - 08:45	Kick Off Group Breakfast on Luna Lawn and Sol Terrace with DJ	Event live	Luna Lawn, Sol Terrace
07:00 - 11:00	Haze for kick off show	Haze	Sol Ballroom
07:00 - 19:00	Circle Lounge Open	Event live	Veranda (Circle Lounge)
07:00 (tbc)	Crew call	AVS, Show Imaging LX, ER (Lasers)	Sol Ballroom
07:30 - 08:00	Cue to cue Kick Off	AVS, Show Imaging LX	Sol Ballroom
08:00	To Be Designed Load In - Theme (Lawn available at 9:30am) (Set by 4:30 pm)	Nteractive	Luna Ballroom
08:00 - 08:45	On stage rehearsals	AVS, Show Imaging LX	Sol Ballroom
08:00 - 5:00pm	Show Imaging - Theme Party Build (9:30am Lawn available) (Set by 4:30 pm)	Nteractive	Luna Ballroom
08:45 - 10:00	Kick Off presentation - Wave 1	AVS, Show Imaging LX, Event live, ER (Lasers)	Sol Ballroom
09:00 - 11:00	Space Heaters refilled	Nteractive	Luna Lawn
09:00 - 18:00	Reset for Theme Party	AVS, Show Imaging LX	Luna Ballroom
09:30	Wet Weather Call	Logistics	Luna Ballroom
10:00	CEG Interactive Load In - LED Dance Floor	Nteractive	Luna Ballroom
12:00	Build Theme Photo walls - Sol Foyer. Ready by 3pm (12' wide x 2, 16' wide x 1)	UK Carpenters	Sol Ballroom
12:00 - 01:00	Haze for Theme programming and show	Haze	Luna Ballroom
12:00 - 16:00	(4) Stage Hands to support Nteractive (small props / stanchion placement)	Nteractive	Luna Ballroom



12:00 - 17:00 (5 hrs) 14:00 - 15:00	10 x Stagehands general assist (2 hands to help Nteractive pack props 12pm to 2pm) Liquid Blue arrive and set up	Williams Signal	Sol Ballroom, Luna Ballroom Luna Ballroom
14:00 - 19:00	Nteractive Pull decor - OC Theme Party Reception - Anna 1 & 2	Nteractive	
14:30	Party Pals arrival - Arcade games	Nteractive	Luna Ballroom
15:00 - 01:00	Show Imaging LX Crew on site	Show Imaging LX	Luna Ballroom
16:00	All props set ready for LX Focus	Show Imaging	Luna Ballroom
16:00	Performers arrive and block	Rehearsals	Luna Ballroom
16:00 - 18:00	LX Focus	Show Imaging LX	Luna Ballroom
16:30 - 18:00	Filming on Sol Ballroom stage	AVS, Show Imaging	Sol Ballroom
		LX, Event live,	
		Rehearsals	
18:15 - 18:30	DJ Kara arrive and set up (Big Stage)		Luna Ballroom
18:15 - 19:00	OC Theme Party Reception - Anna 1 & 2	Nteractive	
19:00 - 22:00	Theme Party - Wave 1	Event live	Luna Ballroom
19:30	Style Shack load out / flip	Logistics	Luna Ballroom
22:00 - 01:00	Circle Club	Event live	Luna Ballroom

Time	Description	Tags	Location
01:00 - 04:00	6 x Stagehands general assist Nteractive (5 hours from 11pm	Williams Signal,	Luna Ballroom
(1am Sunday morning) (3 hrs)	through to 4am) ((Pack Theme props & remove ropes/stanchions - put in eclipse))	Nteractive	
01:30	CEG Interactive Load out - LED Dance Floor	Nteractive	Luna Ballroom
01:30	Party Pals pickup - Arcade games	Nteractive	Luna Ballroom
01:30 - 10:30am	To Be Designed Flip - Load Out Theme & Luna Foyer Set & Breakfast Set ((hard out from outside at 6am))	Nteractive	Luna Ballroom
01:30 - 10:30am	Show Imaging Flip - Load Out Theme & Luna Foyer Set & Breakfast Set *STRIKE LAWN FIRST ((hard out from outside at 6am))	Nteractive	Luna Ballroom
06:00 - 10:00	Group Breakfast on Luna Lawn	Event live	Luna Lawn
07:00 - 18:30	Circle Lounge Open	Event live	Veranda (Circle Lounge)
08:00 - 19:00 (11 hrs)	8 x Stagehands general assist	Williams Signal	Sol Ballroom, Luna Ballroom



10:00	Tables set (No chairs)		Sol Ballroom, Luna Ballroom
11:00 - 18:00	Reset for Gala Dinner	AVS, Show Imaging LX	Sol Ballroom
12:00	To Be Designed - Furniture Check (Representative from TBD coming to check Gala foyer set)	Nteractive	Luna Ballroom
12:00	Build Gala Photo walls - Sol Foyer. Ready by 3pm (12' wide x 2 16 wide x 1)	' UK Carpenters	Sol Ballroom
12:00	Build Gala Photo walls - Luna Foyer. Ready by 3pm (12' wide x 1 16' wide x 1)	UK Carpenters	Luna Ballroom
12:00	Jennifer Cole - Floral Delivery (Representative from TBD coming to check Gala foyer set)	Nteractive	Sol Ballroom, Luna Ballroom
12:00 - 01:00	Haze for Gala programming and show	Haze	Sol Ballroom, Luna Ballroom
12:00 - 02:00	Show Imaging LX Crew on site	Show Imaging LX	Luna Ballroom
12:00 - 14:00	Space Heaters refilled	Nteractive	Luna Lawn
13:00	Chairs set (Follow pin spots)		Sol Ballroom, Luna
			Ballroom
13:00 - 15:00	Gala Cue to cue	Rehearsals	Sol Ballroom, Luna Ballroom
14:00 - 22:00	Show Imaging LX Crew on site	Show Imaging LX	Sol Ballroom
15:00 - 17:00	On stage rehearsals	Rehearsals	Sol Ballroom, Luna
			Ballroom
16:00 - 17:00	Liquid Blue Sound Check	AVS	Luna Ballroom
17:00 - 18:00	TranscenDANCE rehearsal #1	AVS, Show Imaging	Luna Ballroom
77.00 70.00	Transcons, are interest and	LX	Zana Zamoom
17:30 - 18:00	TranscenDANCE rehearsal #2	AVS, Show Imaging	Sol Ballroom
		LX	
18:00 - 18:45	Pre-drinks / Photo walls	Event live	Sol Ballroom, Luna
70.00 70.70	The diffine of these walls	27011611170	Ballroom
18:00 - 19:00	Jazz trio plays in Luna Foyer	Event live	Luna Ballroom
18:30 - 22:00	Wave 1 Gold Circle Arrivals in ballroom	Event live	Sol Ballroom, Luna
70.00 22.00	Trave i Gold Chole i himale in Samooni	210/11/10	Ballroom
19:00	Circle Lounge Floral REFRESH (Jennifer Cole)	Nteractive	Veranda (Circle
. 0.00	The second of th		Lounge)
19:00 - 22:00	Wave 1 Gala Dinner (Sol and Luna)	Event live, ER	Sol Ballroom, Luna
		(Lasers)	Ballroom
		(=200.0)	



20:30 - 21:10	Jazz trio plays in Luna Foyer at end of show	Event live	Luna Ballroom
21:00 - 23:00	Gala After Party	Event live	Luna Ballroom
23:00 - 01:00	Circle Club - DJ Kara Live	Event live	Luna Ballroom

Time	Description	Tags	Location
01:30	To Be Designed - Load Out & Breakfast Set	Nteractive	Luna Ballroom
06:00 - 10:00	Group Breakfast on Luna Lawn	Event live	Luna Lawn
07:00 - 19:00	Circle Lounge Open	Event live	Veranda (Circle Lounge)
10:00	To Be Designed Load In - Welcome Reception (ballroom only)	Nteractive	Luna Ballroom
15:00 - 18:00	Off stage rehearsals (Carnation Room - Event Centre East)	Show Imaging, Event live	t
TBD	La Tavola - Gala order Wave 1 picked up	Nteractive	Luna Ballroom
TBD	La Tavola - Gala order Wave 2 delivered	Nteractive	Luna Ballroom

Time 07:00 - 19:00	Description Circle Lounge Open	Tags Event live	Location Veranda (Circle Lounge)
07:30	GC Brunch Floral Delivery (Jennifer Cole)	Nteractive	G ,
08:00 - 15:00	Show Imaging Load In / Build / Backload Welcome (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
08:00 - 18:00	Reset for Welcome Reception	AVS, Show Imaging LX	Luna Ballroom
08:00 - 19:00 (11 hrs)	6 x Stagehands general assist	Williams Signal	Sol Ballroom, Luna Ballroom
09:30	Wet Weather Call	Logistics	Luna Ballroom
10:00 - 13:00	(4) Hands available for production (small props)	Nteractive	Luna Ballroom
12:00	Strike all photo walls	UK Carpenters	Sol Ballroom, Luna Ballroom
12:00	Reset drum risers (Check stage facias etc)	UK Carpenters	Luna Ballroom
12:00 - 18:00	Haze for Kick off programming / rehearsals	Haze	Sol Ballroom



12:00 - 22:00 13:00	Haze for welcome programming and show GC Brunch Floral STRIKE (Jennifer Cole)	Haze Nteractive	Luna Ballroom
13:00 - 15:00	Cue to cue Kick Off	AVS, Show Imaging LX, ER (Lasers)	Sol Ballroom
15:00	To Be Designed - Blue Truck styling (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
15:00	Blue Truck arrival - Welcome (Please store in Eclipse Rooms for the entirety of the week)	Nteractive	Luna Ballroom
15:00 - 17:00	On stage Kick Off rehearsals	AVS, Rehearsals, ER (Lasers)	Sol Ballroom
17:00 - 18:00	Cue to cue Kick Off	Rehearsals, ER (Lasers)	Sol Ballroom
17:00 - 18:00	Side Kicks - Sound Check	Rehearsals	Luna Ballroom
18:00 - 18:30	Lee Coulter - Sound Check (Small stage)	Rehearsals	Luna Ballroom
19:00	Circle Lounge Floral REFRESH (Jennifer Cole)	Nteractive	Veranda (Circle Lounge)
19:00	Set Style Shack		Veranda (Circle Lounge)
19:00 - 22:00	Welcome Reception - Wave 2	Event live	Luna Ballroom
20:00	Install DJ Booth	Show Imaging	Bar Traza
20:00 - 01:00 (5 hrs)	4 x Stagehands general assist Nteractive / Bar Traza (For Nteractive to pack away after Welcome)	Williams Signal	Bar Traza, Luna Ballroom
22:00	To Be Designed Flip - Welcome Load Out & Breakfast Table Set	Nteractive	Luna Ballroom
22:00 - 00:00	Circle Late Lounge	Event live	Bar Traza
22:30 - 12:30	(4) Hands available for production (small props) (Store in Eclipse)	Nteractive	Luna Ballroom

Time	Description	Tags	Location
02:00	Strike DJ Booth	Show Imaging	Bar Traza
06:00 - 10:00	Kick Off Group Breakfast on Luna Lawn and Sol Terrace	Event live	Luna Lawn, Sol Terrace
07:00 - 11:00	Haze for kick off show	Haze	Sol Ballroom
07:00 - 19:00	Circle Lounge Open	Event live, FCL	Veranda (Circle Lounge)



07:00 (tbc)	Crew call	AVS, Show Imaging	Sol Ballroom
07:30 - 08:00	Cue to cue Kick Off	AVS, Show Imaging LX	Sol Ballroom
08:00	To Be Designed Load In - Theme (lawn available at 9:30am)	Nteractive	Luna Ballroom
08:00 - 08:45	On stage rehearsals	AVS, Show Imaging LX	Sol Ballroom
08:00 - 5:00pm	Show Imaging - Theme Party Build (9:30am Lawn available) (Set by 4:30 pm)	Nteractive	Luna Ballroom
09:00 - 10:00	Kick Off presentation - Wave 2	Event live, ER (Lasers)	Sol Ballroom
09:00 - 18:00	Reset for Theme Party	AVS, Show Imaging	Luna Ballroom
09:30	Wet Weather Call	Logistics	Luna Ballroom
12:00	Build Theme Photo walls - Sol Foyer. Ready by 3pm (2' wide x 2, 16' wide x 1)	UK Carpenters	Sol Ballroom
12:00 - 16:00	(2) Stage Hands to support Nteractive (small props)	Nteractive	Luna Ballroom
12:00 - 17:00 (5 hrs)	6 x Stagehands general assist	Williams Signal	Sol Ballroom, Luna Ballroom
12:00 - 17:00	CEG Interactive Load In - LED Dancefloor	Nteractive	Luna Ballroom
14:00 - 01:00	Haze for Theme programming and show	Haze	Luna Ballroom
14:00 - 15:00	Liquid Blue arrive and set up		Luna Ballroom
14:00 - 19:00	Nteractive Pull decor - OC Theme Party Reception - Anna 1 & 2	Nteractive	
14:30	Party Pals arrival - Arcade games	Nteractive	Luna Ballroom
16:00	Performers arrive and block		Luna Ballroom
18:15 - 18:30	DJ Kara arrive and set up (Big Stage)		Luna Ballroom
18:15 - 19:00	OC Theme Party Reception - Anna 1 & 2	Nteractive	
19:00 - 01:00	Theme Party - Wave 2	Event live	Luna Ballroom
22:00 - 01:00	Circle Club	Event live	Luna Ballroom
23:00 - 04:00 (5 hrs)	4 x Stagehands general assist Nteractive (5 hours from 11pm through to 4am) ((Pack Theme props))	Williams Signal	Luna Ballroom

Time Description	Tags	Location
------------------	------	----------



01:00 - 04:00	(4) Stage Hands to support Nteractive (small props) - Theme load	Nteractive	Luna Ballroom
01.00 - 04.00	out (Store props in Eclipse)	rvieractive	Luria Daiiroom
01:30	To Be Designed Flip - Load Out Theme & Luna Foyer Set &	Nteractive	Luna Ballroom
	Breakfast Set		
01:30	Party Pals pickup - Arcade games	Nteractive	Luna Ballroom
01:30 - 10:30am	Show Imaging Flip - Load Out Theme & Luna Foyer Set &	Nteractive	Luna Ballroom
06:00 10:00	Breakfast Set ((hard out from outside at 6am))	Front live	Lung Louin
06:00 - 10:00 07:00 - 19:00	Group Breakfast on Luna Lawn Circle Lounge Open	Event live Event live	Luna Lawn Veranda (Circle
07.00 - 19.00	Circle Lourige Open	Everil live	Lounge)
08:00 - 13:00 (5	0 x LED Techs (CALL CANCELLED)	Williams Signal	Luna Ballroom
hrs)	0 X 225 7 00/10 (0/122 0/11/0222225)	Trimario Oignai	Zana Zamoom
08:00 - 17:00	Reset for Gala Dinner	AVS, Show Imaging	Sol Ballroom
		LX	
09:00 - 11:00	Platinum Props Load Out - Theme & Mario Props	Nteractive	Luna Ballroom
09:00 - 17:00	La Tavola - Linen Pick Up from Omni	Nteractive	Luna Ballroom
09:00 - 18:00	Soft strike of Luna section 1 to 3 (Small stage)	AVS, Show Imaging	Luna Ballroom
00.00 40.00	Cat for Cala After Donty, NOW IN LUNA DIC DALL DOOM	LX	Luna Dallina ana
09:00 - 18:00	Set for Gala After Party - NOW IN LUNA BIG BALLROOM	AVS, Show Imaging LX	Luna Ballroom
09:30 - 10:30	LM Treasures Load Out - Fruit & Candy Props	Nteractive	Luna Ballroom
10:00	Tables set (No chairs)	TVIOTAGIIVG	Sol Ballroom
10:00	Strike and stack small stage in Luna (2' wide x 2, 16' wide x 1)	UK Carpenters	Luna Ballroom
10:00 - 15:00 (5	8 x Stagehands general assist - including 2 x forklift drivers (TIME	Williams Signal	Sol Ballroom, Luna
hrs)	AND QUANTITY CHANGE)		Ballroom
12:00	To Be Designed - Furniture Check	Nteractive	Luna Ballroom
12:00	Jennifer Cole - Floral Delivery (Representative from TBD coming	Nteractive	Sol Ballroom
40.00	to check Gala foyer set)	1111/ 0	0-1-0-11
12:00	Build Gala Photo walls - Sol Foyer. Ready by 3pm (2' wide x 2, 16' wide x 1)	UK Carpenters	Sol Ballroom
13:00	Chairs set (Follow pin spots)		Sol Ballroom
13:00 - 15:00	Gala Cue to cue	AVS, Show Imaging	Sol Ballroom
	2	LX, ER (Lasers)	
14:00 - 01:00	Haze for Gala programming and show	Haze	Sol Ballroom
15:00 - 17:00	On stage rehearsals	AVS, Show Imaging	Sol Ballroom
		LX, ER (Lasers)	
17:00 - 16:00	TranscenDANCE rehearsal	Rehearsals	Sol Ballroom



18:30 - 22:00	Wave 2 Gold Circle Arrivals in ballroom	Event live	Sol Ballroom
19:00 - 22:00	Wave 2 Gala Dinner (Sol Ballroom only)	Event live, ER	Sol Ballroom
		(Lasers)	
19:30	Premium Gift Removal / Replace with furniture	Nteractive	Veranda (Circle
			Lounge)
21:00 - 02:00	Gala After Party	Event live	Luna Ballroom
23:00 - 01:00	Circle Club - DJ Kara Live	Event live	Luna Ballroom

Time tbc	Description ER Travel home	Tags ER (Lasers)	Location Sol Ballroom, Luna Ballroom
01:30 06:00 - 10:00 07:00 - 19:00 - tbc	To Be Designed - Load Out & Breakfast Set Group Breakfast on Luna Lawn Circle Lounge Open	Nteractive Event live Event live	Luna Ballroom Luna Lawn Veranda (Circle Lounge)
08:00	Commence derig	AVS, Show Imaging LX, Show Imaging	Sol Ballroom, Luna Ballroom
08:00	Strike and stack stages in Sol and Luna	UK Carpenters	Sol Ballroom, Luna Ballroom
08:00	Collate all photo walls	UK Carpenters	Sol Ballroom, Luna Ballroom
08:00 - 13:00 (5 hrs)	8 x LED Techs assist LED wall dismantle (UPDATED FROM 4)	Williams Signal	Sol Ballroom
08:00 - 19:00 (11 hrs)	16 x Stagehands general assist (UPDATED FROM 12)	Williams Signal	Sol Ballroom, Luna Ballroom
10:00 - 15:00	Riggers drop trusses	Pinnacle Rigging	Luna Ballroom
12:00 - 18:00	Truss dropped - Riggers x 5	Pinnacle Rigging	Sol Ballroom
14:00 - 15:00	Ropes/Stanchions pickup from Eclipse	Nteractive	Luna Ballroom
17:00	To Be Designed Load Out - Circle Lounge Furniture & Breakfast Tables *loading out breakfast tables first / CL closes at 7	Nteractive	Veranda (Circle Lounge), Luna Lawn
18:00	Circle Lounge Closes - Commence de-rig	AVS, Show Imaging	Veranda (Circle Lounge)
18:00	Ballrooms to be clear	AVS, Show Imaging LX, Show Imaging	Sol Ballroom, Luna Ballroom



19:00	Derig Circle Lounge	UK Carpenters	Veranda (Circle Lounge)
19:00	Jennifer Cole - load out Circle Lounge	Nteractive	Veranda (Circle Lounge)
19:30 - 22:30	Crew farewell at 264 Fresco (No transport arranged. Share Ubers 264 Fresco 264 Carlsbad Village Dr Carlsbad, CA 92008)	Event live	
20:00	Circle Lounge truck loads and departs	Show Imaging	Veranda (Circle Lounge)

Time	Description	Tags	Location
tbc	All crew fly home	Logistics	
tbc	JH & MH fly home	Williams Signal	
tbc	Additional tables for breakfast picked up - hotel handling	Nteractive	
TBD	La Tavola - Gala order Wave 2 picked up	Nteractive	Luna Ballroom