



Monday 1 April 2025

Pre-event setup

Time	Description	Tags	Location
08:00	Venue access	Logistics	Main Hall
10:00	Stage rigging	AVS	Main Hall

Tuesday 2 April 2025

Build Day

Time	Description	Tags	Location
09:00	Lighting install	Lighting	Ballroom

Wednesday 3 April 2025

Tech Rehearsals

Time	Description	Tags	Location
13:00	Rehearsal with speakers	Rehearsals	Main Stage

Thursday 4 April 2025

Event Launch

Time	Description	Tags	Location
08:00	Doors Open	Event live	Main Entrance

Saturday 5 April 2025

Keynote prep

Time	Description	Tags	Location
12:00	Task 1 for Saturday 5 April 2025	Lighting	Conference Room
09:00	Task 2 for Saturday 5 April 2025	Logistics	Conference Room

Sunday 6 April 2025

Registration desk

Time	Description	Tags	Location
10:00	Task 1 for Sunday 6 April 2025	Logistics	Ballroom
13:00	Task 2 for Sunday 6 April 2025	Sound	Ballroom

Monday 7 April 2025

Sponsor briefing

Time	Description	Tags	Location
14:00	Task 1 for Monday 7 April 2025	Logistics	Conference Room
09:00	Task 2 for Monday 7 April 2025	Lighting	Lobby



Tuesday 8 April 2025

Setup continues

Time	Description	Tags	Location
08:00	Task 1 for Tuesday 8 April 2025	Catering	Main Hall
13:00	Task 2 for Tuesday 8 April 2025	Logistics	Garden
15:00	Task 3 for Tuesday 8 April 2025	Logistics	Main Hall
08:00	Task 4 for Tuesday 8 April 2025	Lighting	Garden

Wednesday 9 April 2025

Keynote prep

Time	Description	Tags	Location
10:00	Task 1 for Wednesday 9 April 2025	AV	Garden
12:00	Task 2 for Wednesday 9 April 2025	Sound	Ballroom
09:00	Task 3 for Wednesday 9 April 2025	Sound	Lobby

Thursday 10 April 2025

Breakout session setup

Time	Description	Tags	Location
14:00	Task 1 for Thursday 10 April 2025	Security	Garden
08:00	Task 2 for Thursday 10 April 2025	Security	Conference Room

Friday 11 April 2025

Breakout session setup

Time	Description	Tags	Location
14:00	Task 1 for Friday 11 April 2025	Security	Garden
12:00	Task 2 for Friday 11 April 2025	AV	Lobby
12:00	Task 3 for Friday 11 April 2025	Sound	Lobby
11:00	Task 4 for Friday 11 April 2025	Lighting	Ballroom

Saturday 12 April 2025

Sound check

Time	Description	Tags	Location
08:00	Task 1 for Saturday 12 April 2025	Catering	Conference Room
12:00	Task 2 for Saturday 12 April 2025	Security	Ballroom

Sunday 13 April 2025

Registration desk

Time	Description	Tags	Location
17:00	Task 1 for Sunday 13 April 2025	Security	Conference Room

Carlsbad Event 2025
AVS Daily Schedule
21st April 2025
Sausages and Beer
Carlsbad, California
USA



15:00	Task 2 for Sunday 13 April 2025
09:00	Task 3 for Sunday 13 April 2025
11:00	Task 4 for Sunday 13 April 2025

Logistics	Main Hall
AV	Main Hall
Lighting	Ballroom

Monday 14 April 2025

Keynote prep

Time	Description
08:00	Task 1 for Monday 14 April 2025
11:00	Task 2 for Monday 14 April 2025
14:00	Task 3 for Monday 14 April 2025

Tags	Location
Sound	Lobby
Lighting	Ballroom
Security	Ballroom

Tuesday 15 April 2025

Sound check

Time	Description
16:00	Task 1 for Tuesday 15 April 2025
17:00	Task 2 for Tuesday 15 April 2025
11:00	Task 3 for Tuesday 15 April 2025
17:00	Task 4 for Tuesday 15 April 2025

Tags	Location
Lighting	Ballroom
AV	Ballroom
Catering	Lobby
Catering	Conference Room

Wednesday 16 April 2025

Sound check

Time	Description
12:00	Task 1 for Wednesday 16 April 2025
13:00	Task 2 for Wednesday 16 April 2025
13:00	Task 3 for Wednesday 16 April 2025

Tags	Location
Security	Main Hall
Sound	Lobby
Sound	Lobby

Thursday 17 April 2025

Sponsor briefing

Time	Description
16:00	Task 1 for Thursday 17 April 2025
08:00	Task 2 for Thursday 17 April 2025
13:00	Task 3 for Thursday 17 April 2025
17:00	Task 4 for Thursday 17 April 2025

Tags	Location
Security	Main Hall
Sound	Conference Room
Sound	Garden
Security	Lobby

Friday 18 April 2025

Breakout session setup

Time	Description
12:00	Task 1 for Friday 18 April 2025
08:00	Task 2 for Friday 18 April 2025

Tags	Location
Lighting	Main Hall
AV	Main Hall



Saturday 19 April 2025

Breakout session setup

Time	Description	Tags	Location
17:00	Task 1 for Saturday 19 April 2025	Security	Conference Room
12:00	Task 2 for Saturday 19 April 2025	Lighting	Main Hall

Sunday 20 April 2025

Rehearsals

Time	Description	Tags	Location
13:00	Task 1 for Sunday 20 April 2025	Lighting	Ballroom
17:00	Task 2 for Sunday 20 April 2025	Catering	Lobby
16:00	Task 3 for Sunday 20 April 2025	Security	Conference Room
14:00	Task 4 for Sunday 20 April 2025	Lighting	Conference Room
10:00	Task 5 for Sunday 20 April 2025	Sound	Lobby

Monday 21 April 2025

Rehearsals

Time	Description	Tags	Location
14:00	Task 1 for Monday 21 April 2025	Sound	Lobby
16:00	Task 2 for Monday 21 April 2025	AV	Ballroom
10:00	Task 3 for Monday 21 April 2025	Catering	Ballroom
17:00	Task 4 for Monday 21 April 2025	AV	Lobby
16:00	Task 5 for Monday 21 April 2025	Sound	Garden

Tuesday 22 April 2025

Post-event

Time	Description	Tags	Location
12:00	Task 1 for Tuesday 22 April 2025	Logistics	Main Hall
11:00	Task 2 for Tuesday 22 April 2025	Logistics	Garden
10:00	Task 3 for Tuesday 22 April 2025	Logistics	Garden

Wednesday 23 April 2025

Setup

Time	Description	Tags	Location
13:00	Task 1 for Wednesday 23 April 2025	Lighting	Lobby
14:00	Task 2 for Wednesday 23 April 2025	Lighting	Lobby
12:00	Task 3 for Wednesday 23 April 2025	Lighting	Lobby
08:00	Task 4 for Wednesday 23 April 2025	Security	Ballroom
16:00	Task 5 for Wednesday 23 April 2025	Lighting	Main Hall



Thursday 24 April 2025

Setup

Time	Description	Tags	Location
13:00	Task 1 for Thursday 24 April 2025	Sound	Garden
11:00	Task 2 for Thursday 24 April 2025	Sound	Main Hall
10:00	Task 3 for Thursday 24 April 2025	Lighting	Ballroom

Friday 25 April 2025

Breakout sessions

Time	Description	Tags	Location
14:00	Task 1 for Friday 25 April 2025	Security	Ballroom
17:00	Task 2 for Friday 25 April 2025	Catering	Ballroom

Saturday 26 April 2025

Rehearsals

Time	Description	Tags	Location
10:00	Task 1 for Saturday 26 April 2025	AV	Ballroom
11:00	Task 2 for Saturday 26 April 2025	AV	Garden
12:00	Task 3 for Saturday 26 April 2025	Catering	Main Hall
10:00	Task 4 for Saturday 26 April 2025	Lighting	Ballroom
15:00	Task 5 for Saturday 26 April 2025	AV	Garden

Sunday 27 April 2025

Post-event

Time	Description	Tags	Location
10:00	Task 1 for Sunday 27 April 2025	Security	Lobby
17:00	Task 2 for Sunday 27 April 2025	Lighting	Conference Room
17:00	Task 3 for Sunday 27 April 2025	Sound	Ballroom
16:00	Task 4 for Sunday 27 April 2025	Catering	Conference Room

Monday 28 April 2025

Rehearsals

Time	Description	Tags	Location
13:00	Task 1 for Monday 28 April 2025	AV	Ballroom
12:00	Task 2 for Monday 28 April 2025	Lighting	Conference Room
08:00	Task 3 for Monday 28 April 2025	AV	Lobby
15:00	Task 4 for Monday 28 April 2025	Security	Conference Room
11:00	Task 5 for Monday 28 April 2025	Catering	Lobby



Tuesday 29 April 2025

Event Day

Time	Description
15:00	Task 1 for Tuesday 29 April 2025
16:00	Task 2 for Tuesday 29 April 2025
14:00	Task 3 for Tuesday 29 April 2025

Tags	Location
Logistics	Main Hall
Sound	Ballroom
Logistics	Ballroom